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 RESOLUTION FM-04-02 
 

ISSUE: 
The Resolution below proposes to transfer $200,000 of State Highway Account budget authority 
in the 2002 Budget Act from the State Transportation Improvement Program (STIP) to the State 
Highway Operations and Protection Program (SHOPP).  The proposed transfer is necessary to 
enable completion of the construction phase of the Eureka District Office Building Seismic 
Retrofit Project.  The transfer of funds is subject to approval by the California Transportation 
Commission (Commission) and the Department of Finance (DOF) of a FY 2002-03 Budget 
Revision.  
 
RECOMMENDATION: 
The Department of Transportation (Department) recommends the Commission approve the 
Resolution below. 
 
BACKGROUND: 
Chapter 106, Statutes of 2001 appropriated $5,137,000 (re-appropriated Chapter 379, Statutes of 
2002, Item 2660-494) to fund the Construction Phase of the Eureka District Office Building 
Seismic Retrofit Project.  The District office building was rated a Seismic Risk Level VI.  Based 
on the recommendations of the report, the Department pursued a “structural only” seismic retrofit.  
The scope of work includes the installation of concrete shear walls at the exterior moment frames 
and additional structural tubes to reinforce the perimeter concrete columns.  Upon completion of 
the construction phase, the building will be rated Seismic Risk Level III, which meets the 
performance standards of the state seismic program.   
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A project augmentation in the amount of $200,000 is needed to address unforeseen roof repairs, 
additional materials testing, inspection costs, and associated project management fees. Additional 
workdays will be necessary in order to address the unforeseen conditions, thereby extending the 
project completion date from September 2004 to December 2004.  As of October 2004, the 
project was approximately 92% complete.  This transfer is required to fund the augmentation of 
$200,000 (3 percent construction phase project budget) to ensure project completion.  There have 
been no previous requests for augmentation of this project.  
 
The transfer will simply shift funding from the State Transportation Improvement Program 
(STIP) to the State Highway Operations and Protection Program (SHOPP) for the re-appropriated 
Item. 
 
FINANCIAL RESOLUTION: 
 
Resolved that Pursuant to Provision 1, Item 2660-311-0042, Budget Act of 2001, $200,000 shall 
be transferred from Capital Outlay appropriation item 2660-301-0042(1) to 2660-311-0042(re-
appropriated Chapter 379, Statutes of 2002, Item 2660-494). 
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